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PROJECTS PLANNED FOR DESIGN/ CONSTRUCTION IN FISCAL YEAR 2012
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Anderson Ave Phase II 2011 C / D 2,370 Aug-10 Aug-10 11/24/10 1/11/11 Dec-12 May-13 Jun-13 Nov-13 $323,000.00
Avery Rd 2010 B 680 4/19/10 Aug-10 11/01/10 Feb-11 Dec-12 May-13 Jun-13 Nov-13 $142,637.96
Falls Rd (West Side) 2009 B 1,500 2/24/09 2/1/09 6/2/09 Feb-09 10/2/09 $80,000.00
Falls Rd (East Side) 2012 A 850' $64,000.00
Monroe St (Phase II) 2009 B 2,000 2/24/09 2/19/09 5/29/09 Feb-09 Aug-10
Wootton Pkwy 2011 A 1,800 Aug-10 Aug-10 09/02/10 Jan-11 Dec-12 May-13 Jun-13 Nov-13 $233,196.21
Total 8,350 $842,834.17
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Bradley Ave 2010 C 109 n/a n/a n/a n/a n/a Complete 8/31/09 9/4/09 $1,404.89
Beall Ave (400 Block)* 2010 B 265 7/31/09 n/a n/a Complete n/a 9/8/09 9/14/09 9/18/09 $24,962.91
Evans St* 2010 C 585 8/19/09 n/a 8/19/09 Complete 8/19/09 9/8/09 9/22/09 9/24/09 $25,675.15
Broadwood Dr* 2009 B 250 n/a n/a n/a n/a n/a 9/15/09 10/5/09 10/9/09 $15,057.35
E. Gude Dr (S. of Rothgeb)* 2010 A 550 n/a n/a n/a n/a 10/5/09 10/12/09 10/22/09 $23,203.00
Monroe St (Phase I) 2009 B
Mt. Vernon Pl* 2009 B 650 2/19/09 5/29/09 n/a 7/31/09 9/15/09 11/16/09 12/1/09 $15,815.05
Forest Ave 2010 D 850 7/31/09 n/a n/a n/a 10/5/09 11/9/09 12/10/09 $65,774.40
Wood Hill Rd (Developer) 2010 D 355 n/a n/a n/a n/a n/a n/a n/a
Lynch St (Part of Beall Phase II) 2010 C 540 n/a n/a n/a n/a n/a n/a 10/09 1/28/10
Edmonston Dr 2010 C 970 7/31/09 n/a May-10 5/18/10 5/18/10 5/18/10 6/28/10 7/7/10 $37,648.86
Dawson Ave 2010 C 130 9/19/09 1/1/10 3/5/10 4/6/10 4/6/10 6/16/10 7/6/10 7/9/10 $6,954.69
Veirs Mill Rd 2009 A 630 2/24/09 2/1/09 6/2/09 Feb-09 7/24/09 Apr-11 5/2/11 Jun-11 $22,400.00
Professional Tree Services 2010 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a $11,200.00
Prior Year Completed FY10-FY11 4,154 $250,096.30
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Monroe St (Phase I) 2009 C 650 2/24/09 2/19/09 5/29/09 Feb-09 Aug-10 Oct-10 11/1/11 11/23/11 $44,391.42
Luckett Street (Developer) 2005 E 420 n/a n/a n/a n/a n/a Aug-11 Sep-11 Sep-11
Martha Terrace 2012 C 440 n/a n/a n/a n/a n/a n/a Mar-12 Mar-12 $8,615.00
Anderson Ave Phase I 2011 C / D 1,230 Aug-10 Aug-10 11/24/10 1/11/11 Apr-12 Apr-12 Jun-12 Jun-12 $72,664.87
Lewis Ave 2010 D 2,250 4/19/10 May-10 6/4/10 Aug-10 Sep-11 Apr-12 May-12 Jun-12 $132,664.14
Meadow Hall Improvements 
(Gruenther, Willoughby, Pumphrey, 
Linthicum) 2010 C 1,550 4/19/10 May-10 6/4/10 Jan-11 Jul-11 Jun-12 Jul-12 Aug-12 $135,532.00
FY12 Total 6,540 $393,867.43

* Tree trimming/ removal & root pruning services required (see "Professional Tree Services" line item)
7/31/09 Bold Actual/ Complete
7/31/09 Italics Planned
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