Attach-B

NO. 4D  DEPT.. Community Planning and Development Services DATE PREPARED. 4/17/06
STAFF CONTACT: Arthur D. Chambers, AICP, Director of CPDS ~ FOR MEETING OF: 5/22/06

1 SUBJECT: Approval of a Change Order to an architectural services contract with D'AIQ Architects

- of Boston, MA, for Design Services associated with interior fit-out for the business incubator in the
Arts and Innovation Center (AIC) on Gibbs Street in the amount of $110,500.00 and $11,050 for

. estimated reimbursables for a total of $121,550.00.

L e e - [

RECOMMENDATION: Approve the Change Order and modify Purchase Order # 28378 for
i architectural services for the fit out of the fourth and fifth floors of the AIC with D'AIQ Architects,
| Boston, MA. In the amount of $121,550 for a new total contract amount of $574 510. (The cost of the
fitout design will be reimbursed by the County).

DISCUSSION:

On March 7, 2005, the Mayor and Council approved a design contract and authorized a notice to
proceed for the design of a three-story structure. The contract amount was $335,360 in design
' services and $13,000 in reimbursables for a total of $348,360.

At the May 16, 2005 meeting the Mayor and Council authorized the City Manager to approve a
Change Order to the contract and issue a notice to proceed for a five-story building. The Change
Order totaled $104,600 ($89,600 in design services and $15,000 in reimbursables). This action
resulted in a new total contract amount of $452,960. On January 30, 2006, the Mayor and Council
approved the construction contract for a five-story building.

This request is to approve a change order to the D'AIQ architectural contract for the design of the fit
out for the interior of the incubator space in the Arts and Innovation Center. The entire cost of the
interior design will be reimbursed by the County. !

The approval of the construction contract on January 30, 2006 included an allowance for the fit-out
of the interior of the incubator space. The County indicated that they were comfortable in using
D'AlQ to do the design of the interior. A Change Order in the total amount of $121,550.00
($110,500.00 design services and $11,050 reimbursables) has been received from D’AIQ. The
proposal is based upon a time and materials basis, not to exceed the above amounts. It is
anticipated that the actual amount will be less than the $121,550.00 unless significant redesigns
occur.

Next Step:

Approve the Change Order with D'AlQ for design services for the interior of the incubator in an
amount not to exceed $121,550. That would bring the entire contract amount to $574,510. Funds are
' available in account #420-600-5B01.

5/10/2006  T:58 AM
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 PREPARED BY:

f/

Arthur D. éhambers AYfP Dlrector

APP D BY:
U //“7} -

Eileen Morns, Contracts Officer

APPROVED BY: .
| )

1 Scott Ullery, Clty Mane@er

LIST OF ATTACHMENTS:

1. Change Order #2 from D’'AIQ.

57872006 1:50 PM
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CHANGE ORDER ATTACHMENT I

PROJECT NAMI: ROCKVILLE TOWN SQUARE

OWNER: THE MAYOR AND COUNCIL O RCOKVILLE
CONSULTANT: IDAGOSTINO IZ70 QUIRK ARCHITECTS
DATE OF ORIGINAL March 21, 2003

CONSULTANT AGREEMENT:

DATE OF CHANGE ORDER: February 4, 2006
CHANGE ORDER NUMBER: 002
1. The Services provided by Consultant under the Agreement are changed as follows (include a

specific and detatled description of the change in the scope of the services, atlaching relevant
documents as appropriate):

Architectural, Mechanical, Electrical, Plumbing and Life Safety Design Services for the 3™
and 4" floor interior space of the Rockville Cultural Arts Building. Design services will
provide construction documents and construction administration services for the
Montgomery County Incubator Space as outlined in the Proposal by D’AIQ dated
November 14, 2005, attached hereto. Services will be performed on a time and materials
basis with a not to exceed upset limit as noted below.

2. The original schedule or completion date for the Work has been changed as follows:
No Change
3. Consultant's fee is hereby increased as follows:
Design Services:
Architectural ... §72.000.00
ELCIFICal .o $17,500.00
Mechanical e . 518,500.00
Life Safety/IFire ProteCtion ............c.oor oo e $2,500.00
‘Travel and Reimbursable eXpenses ... $11,050.00
TOTAL Not to Exceed....cccvniniirirenicnnnerrnrcsnscsnsnicnnnennnne. 312 1,550.00
Consultant's adjusted total fee, including this Change Order, Five Hundred Seventy Four
Thousand, Five Hundred Ten dollars & 00/100 (S 574,510.00 ).

4. Consultant hereby waives and relcases any other claim it may have against Owner for additional
compensation, damages or additional time to perform the Services. resulting from, or related to.
the change reflected in this Change Order. except as agreed to above.

THE MAYOR AND COUNCIL OF D’AGOSTINO 1770 QUIRK ARCIHTECTS

ROCKVILLE.

By: By:

Name: Name:

Title: Title:
Sage



14 November 2005

Mr. Brian Spencer

Development Management Group
5017 Durham Road East
Columbia, Maryland 21044

Re:  Rockville Cultural Arts Building
Levels 4 & 5-Incubator Office Space
Interior Fit-up
Design Services Proposal

Dear Brian,

Pursuant to our conversations with you and representatives of Montgomery
County, we have prepared this Design Services proposal for your review and
comment. This letter summarizes information forwarded to you earlier by e-mail.

This proposal includes design services for Architectural Design, Electrical,
Mechanical, and Plumbing Engineering, as well as Life Safety Consulting and the
design of Fire Sprinkler and Fire Alarm systems. It does not include Structural
Engineering services, as it is our understanding that such services will not be
required for this project. Neither does it include the services of a security or
audio-visual consultant. Per our most recent meeting, we understand that the
County will engage such Consultants to develop a security control system to be
coordinated with the City of Rockville and other Tenants within the building
including VisArts. Our electrical engineer will indicate the provision of power to
such systems once they have been designed and circuited by others.

We believe the following scope reflects the current program as described to our
team at the last meeting with the directors of the Incubator Project. We
understand, should the City and County accept the terms of this proposal, that
the scope of work and additional fees will be added to our primary Contract as a
Change Order. Please review this document and the attached Consultant
proposals. Should you have any questions or comments, we would be happy to
discuss our understanding and assumptions of the project with you. Thank you
for this opportunity. We look forward to with working with you to complete this
project.



ﬂ
ARl e,

Mr. Brian Spencer
14 November 2005
page two

SCOPE

D’AIQ Architects and its Consultants will provide architectural and engineering
services for the interior fit-up of Levels 4 and 5 of the new Rockville Cultural
Arts Building. The Owner intends to construct incubator office space based on a
program including common area services such as secretarial and receptionist
areas, large and small meeting and conference rooms, restroom facilities, storage
and copy areas and a number of office spaces based on office standards of
between 120 and 150 SF per office. The total number of individual office spaces
will be based on parameters to be developed by the Owner. The maximum
number of such spaces that can be accommodated by the limits of the plan will
be determined by Owner and Architect during the initial design phase. The final
plan layouts will be approved by the Owner before engineering drawings are
prepared. The scope of engineering services to be provided is described in each
of the attached Consultant proposals.

We understand that the Owner will provide a final program of spaces prior to
commencing fit-up design. In addition, the Owner will arrange a site visit by the
Architect and Engineers to comparable facilities operated by the Owner
elsewhere in Montgomery County. Owner will provide information and
comment on the program and experience with comparable facilities to provide
the design team with adequate background for the development of the project
design.

D’AlIQ and its Consultants will develop Schematic Design, Design Development
and Construction Documents sufficient to bid and construct the scope of work
described by the Owner’s program. The Design Team will coordinate the scope
of specifications with the Project Manager and the Construction Manager based
Change Order procedures and whether or not such procedures allow the project
to reference existing project specifications or if independent specifications are
required.

The Design Team will provide Contract Administration services, including shop
drawing review and periodic site observation for the purposes of coordination of
construction with the design intent.

Please note that the selection or ordering of furniture such as desks, chairs, tables
or other purchased items are excluded from the scope of this contract. Built-in
facilities for receptionist, copy room, or similar facilities will be included to the
extent that the scope of such facilities are reviewed by the design team with the
Owner and Project Manager prior to commencement of the work and an agreed
upon scope can be defined.
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Mr. Brian Spencer
14 November 2005
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We understand that such facilities may require the services of custom furniture
fabricators. Where the Architect participates in the design of custom furniture,
either under base scope or as addition al services, Architect shall prepare
Schematic Design drawings and will review fabrication drawings to be prepared
by the custom furniture vendor.

Should the Owner request that the Architect participate in the selection of
furniture, file cabinets, storage and other equipment, such work shall be
undertaken as an additional service. Additional services shall also include the
design and coordination of fabrication for custom furniture such as conference
room tables, security control consoles, kitchen and/or dining facilities.

SCHEDULE

Work shall be completed in a timely manner in coordination with a schedule to
be developed by the Project Manager. We understand that construction is
expected to commence in the late spring or early summer of 2006, with opening
to be coordinated with the Grand Opening of the Town Center project in the fall
of 2006. D’AIQ and its Consultants will coordinate preparation of documents to
facilitate coordination of construction with the base-building construction
schedule. We estimate 16 weeks from commencement of design work to
completion of documents and a construction period of 16 to 22 weeks.

FEES

Fees have been estimated based on personnel requirements necessary to
complete the project, rather than on a percentage of construction basis.
Nevertheless, as a comparative support to the Owner, a cost comparison to our
understanding of possible construction costs has been provided for reference. To
date, the design team has not been apprised of estimated budget costs or limits,
so such estimates should be considered rough estimates at best.

We understand that design fees will be billed hourly against the Upset Limits
noted below.



Mr. Brian Spencer
14 November 2005
page four

Architecture
D’AIQ Architects, Inc. $ 72,000 plus reimbursable expenses

Electrical Engineering
B&R Construction Services $ 17,500 plus reimbursable expenses

Mechanical & Plumbing Engineering
E&S Construction Engineers $ 18,500 plus reimbursable expenses

Life Safety/ Fire Protection Engineering
KPT Engineering Corporation $ 2,500 plus reimbursable expenses

Based on approximately 23,000 SF of space with a build-out cost of $65 to $ 85
per SF, we estimate a construction budget of $ 1.5 Million to $2.0 Million,
exclusive of security / AV systems and furniture. The proposed design fee of
$ 110,500 constitutes a percentage fee of between 5.5% and 7.3% based on the
noted cost estimates.

SUMMARY

Should you find the terms of this proposal acceptable, we understand that the
City of Rockville will prepare a Change Order to the Master Contract for the
Cultural Arts Building. We appreciate the opportunity to present this proposal
to you, the City and Montgomery County. We look forward to the opportunity to
help you bring this project to fruition.

Sincerely,

D’Agosti

Thomas D. Quirk

Ce: Art Chambers
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B & R CONSTRUCTION SERVICES
502 McCormick Drive
Suite M
Glen Bumie, MD 21061
410-761-9600
Fax: 410-761-9603

August 22, 2005

D’ Agostino 1zzo & Quirk Architects
1310 Broadway
Somerville, Massachusetts 02144

Attention: Mr. Thomas Quirk

Project: Rockville Cultural Arts Building
Tenant Fit-Out - TBI Spaces
B&R Project No. E 1453B

Subject: Electrical Design Fee Proposal

Gentlemen:

As requested, we are pleased to provide our Proposal for the Design of Electrical Systems for the
above referenced project as follows:

L GENERAL PROJECT INFORMATION

A, Project Description

Provide construction documents for Tenant Fit-Out electrical power distribution, lighting,
receptacles, electrical equipment and equipment connections for an approximate 12,500
square foot Tenant space on the fourth floor and an approximate 12,500 square foot
Tenant space on the fifth floor. This scope of work includes coordination of raceways
and outlet boxes for the telephone, data, POS, security and fire alarm systems required
for this facility.

B. Documents of Record
The Rockville Technology Business Incubator (TBI) Program of Requirements dated
July 25, 2005 (Rev.3) and the Core and Shell construction documents for the base
building, presently under design.

C. Schedule

Project design schedule will be coordinated with the requirements of the Tenant and the
construction schedule for the base building.

IL SCOPE OF WORK




Engineering Desi

1.

Review the fit-out plans, floor plans, feature concepts and interior finishes to
determine the extent of electrical systems design required for the project.

Coordinate new electrical and telephone services to the building with the local
utility companies and site conditions.

Attend meetings with the Tenant, Architect and other consultants to determine
final design criteria, relative to space and budgetary limitations, as well as the
project schedule. Attend meetings at the jobsite and with the local Code agencies
to verify site and design requirements. A total of three (3) meetings are included
comprised of three (3) manday trips. No overnight accommodations have been
included as part of this proposal.

Assist with the development of the Conceptual Design Alternatives with regard
to lighting, power and cable management systems. Review and incorporate the

design drawings provided by the Tenant indicating electrical outlets, equipment
and lighting layouts.

Prepare working drawings and specifications which establish the extent, quantity
and quality of the work to be done and make final selections of equipment and
material required for the electrical portion of the project within the established
scope of services. These include power plans, lighting plans, special systems
plans, riser diagrams, schedules and detail sheets.

Provide raceway systems and power connections to the telephone, data, and

security systems. These system designs will be provided by others and
incorporated into the construction documents.

Assist in the preparation and submission of all documents for approval of
agencies having jurisdiction over the project.

Construction Administration Phase

1.

Construction Administration services include review of shop drawings,

assistance with the permit submissions and approvals, and clarification of the
construction documents.

A total of three (3) Construction Administration site trips are included as part of
this proposal, as requested during the construction phase of the project. Each site

trip will be comprised of a single manday trip. Each site trip will include a field
inspection report.

IIL. ENGINEERING FEE

A.

Base Fee

Conceptual Design Alternatives § 225000
Fourth Floor Space 5,625.00
Fifth Floor RAP Space 5,623.00
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B. Construction Administration

Construction Administration Services $ 1,000.00
Construction Site Trips and Field Reports 3.000.00
Total $ 17,500.00

D. Additional Services (not included in Base Fee)

8. Cost Reimbursables

2. For additional services, such as changes to the Scope of Work after completion of
final Drawings and Specifications, services will be billed at the following rates
plus cost reimbursables.

Principal $125.00 per Hour
Sr. Project Engineer 92.00 per Hour
Project Engineer 82.00 per Hour
Design Engineer 74.00 per Hour
Draftsman 48.00 per Hour
Clerical 38.00 per Hour

IV. CLARIFICATIONS

A. Engineering and construction services will be billed on a monthly basis. All billings will
be Net 30 Days.

B. The Fee stated in Section [T includes the following:
1. The personnel costs associated with six (6) meetings/site visits to the jobsite,

Architect’s office or Tenant’s office as required for proper coordination and
administration of the project. All travel costs associated with any site trips are
excluded from our Fee and will be billed on a cost reimbursable basis.

Any trips (including construction administration site visits) above the stated six
(6) will be performed at a fixed rate of $ 750.00 per manday plus all travel costs.

2. Printing and reproduction.
a. All bond copy prints used internally by B&R are included in the Fee.

All other reproduction costs (including printing for review
submissions) will be billed on a reimbursable basis.

C. Cost Reimbursables

Reimbursable items will be as follows:
1. All travel expenses.

2. All long distance telephone costs.
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3. All Federal Express, Express Mail, or normal mail delivery.

4. All blueprinting or reproduction costs associated with the project other than those
stated in “B” above.

D. Construction Drawings

All drawings to be stamped and signed shall include B&R Construction Services in the
title block, along with the company address and telephone / fax numbers, in a format
acceptable to the State of Maryland.

E. Insurances
Errors on Omissions Limit: $1,000,000.00
General Professional Liability Limits: $1,000,000.00
Statutory Limits of Workman’s Compensation, Automobile,
and Fire and Valuable Papers.

F. Exclusions:

The following items or areas of work are excluded from this Proposal:

1. Building Automation System and Energy Management system design (by
Mechanical).

2. Mechanical Systems design and controls.

3. As-Built Drawing preparation.

4, All Sprinkler/Fire Protection System designs.

5. Telephone, data, and security system design.

6. Site lighting, landscape lighting and power remote from the building perimeter.

We hope that this Proposal is acceptable and please feel free to contact us if you have any
questions, comments, or require additional information.

Very truly yours,

Gary T. Rich
Vice President

~\
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August 16, 2005

D’AIQ Architects
1310 Broadway
Somerville, MA 02144
Attention: Mr. Thomas Quirk
Project: Cultural Arts Building

Rockville, MD

E & S Project No. 24152
Subject: Tenant Fit Out HVAC & Plumbing Design Fee Proposal B

Dear Tom:

As requested, we are pleased to provide our Proposal for the design of the HVAC
and Plumbing Systems for the above referenced project as follows:

I. GENERAL PROJECT INFORMATION
A. Project Description
1. Fourth and Fifth level Incubator Office areas.
2. Areas
Fourth Level - 12,500 SF
Fifth Level - 12,500 SF
Total - 25,000 SF
B. Documents of Record

1. DAIQ E-mail dated August 1, 2005.

2. Rockville Technology Business Incubator Program Requirements
dated July 25, 2005.

C. Schedule

1. Begin Design - September 1, 2005
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2. Complete Design - December 1, 2005

D.  Areas of Work

1. HVAC
2. Plumbing

II. SCOPE OF WORK

A. General

The Scope of the Mechanical Engineering Services for the project shall be
based upon the following:

a. HVAC

1.) Complete Heating and Air Conditioning Systems
Design for tenant Fit-Out.

b. Plumbing

1) Provide complete Plumbing design for Tenant Fit-
Out.

2. Fire Protection
All Fire Protection work is excluded.

B. Work Phases

1. Construction Document Phase:

a. Confer with the Owner, Architect, and other consultants to
determine final Design Criteria, space and budgetary
limitations, and time schedule.

b. Prepare working Drawings and Specifications which
establish the extent, quantity, and quality of the work to be
done and make final selections of equipment and material
required for the portion of the project within the Scope.
These documents are to establish a standard for
construction of the Mechanical work.

c. Insure that all design work is based upon the requirements
of Building Codes and Agencies having jurisdiction over
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the work. All Code compliance requirements will be
provided by Owner's Code Consultant.

d. Review off-site and on-site Mechanical utility data
furnished by others and integrate this information into
Contract Documents to 5'-0" out from Building. On-site
utility extensions from Building, Landscape Irrigation
Systems, on-site storm water retention and Drainage
Systems, etc. will be designed by the Civil Engineer and is
not a part of this work.

e. Assist the Architect in the preparation and submission of all
documents for approval of Agencies having jurisdiction
over the project.

2. Bid/Negotiation
a. Assist Owner is preparation of Bid Packages.
b. Review Bids as to conformance to the Bid Documents.
3. Construction Administration
a. Review Shop Drawings submitted by the Contractors.
b. Make periodic job site visits to monitor progress and

quality of the construction. Fee includes a maximum of
Four (4) visits.

c. Respond to legitimate Contractor RFI’s.
d. Review Change Order Requests.

e. Prepare Final Punch List and make One (1) final walk thru
to confirm resolution of Punch List items.

HI. ENGINEERING FEE

A. Base Fee
Construction Documents - $13,750.00
Bid Negotiations $1,250.00
Construction Administration - $3.750.00
Total - £18.750.00
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B. Alternate Fees (Not included in Base Fee)

1. For additional services, such as changes to the Scope of Work after
completion of Final Drawings and Specifications, or other
supplementary services, services will be billed at the following
rates plus Cost Reimbursables:

Principal $165.00/Hr.
Director of Engineering $135.00/Hr.
Sr. Proj. Engineer $102.00/Hr.
Project Engineer $ 92.00/Hr.
Design Engineer $ 82.00/Hr.
CADD Technician $ 55.00/Hr.
Clerical $ 45.00/Hr.

IV.  CLARIFICATIONS

A. Engineering Services will be billed on a Monthly basis. All billings will
be Net 30 Days with no retainage held.

B. The Fee stated in Section III includes the following:

1. The personnel cost associated with a total of Four (4) trips away
from E & S’s office as may be required for proper coordination,
administration, and punch listing of the project.

All travel costs associated with these trips is excluded from our
Fee and will be billed on a Cost Reimbursable basis.

Any trips required over the above stated Four (4) will be
performed at a fixed rate of $850.00 per Man day plus all travel
costs.

C. Cost Reimbursables

Cost Reimbursables will be billed at direct cost

Reimbursable items will be as follows:

1. All travel expenses for travel outside the Baltimore/Washington
Area,
2. All long distance telephone costs.
3. All Federal Express, Express Mail, or normal mail delivery.
4. All blueprinting or reproduction costs associated with the project
other than those for internal usc of E & S.
5. All outside computer charges.
4
s
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H.

Contract Form

AIA Form C141-1979 may be used as the Contract Form between
Architect and Engineer and is referenced herein as required for the project.

Marvland Registration

E & S Construction Engineers, Inc. is authorized to transact business in
the State of Maryland and is licensed to do engineering work.

Insurances

Errors and Omissions Limit: $1,000,000.00 with $5,000.00
deductable/occurrence

General Liability Limits: $10,000,000.00

Statutory limits of Workman's Compensation, Automobile, and Fire and
Valuable Papers.

Our Fee is based on the Owner engaging a Code Consultant to provide
Code Reviews and to interface with the local Code Authorities.

Our Fee is based on the Code Consultant performing all Code Reviews
and providing to us a report indicating code interpretations with respect to
the performance of the Mechanical Systems. We assume that we will
have minimal interface with local Code Authorities. We include in our
Fee coordination with and the review of the Code Consultant's work with
respect to the design of the Mechanical Systems.

Our Drawings will be fully coordinated between the Mechanical and
Electrical Disciplines with all interface issues clearly indicated rcgarding

furnishing and installation responsibilities.

Exclusions

The following items or areas of work are excluded from our Base Fee:

1. Design of all Restaurant or Kitchen Areas.

2. All Sprinkler/Fire Protection.

3. All Electrical System Design.
4. Fire Alarm System Design.
5
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5. All Owner requested modifications to our Plans after Plans have

been issued for bid purposes. This additional work will be handled
as an Additional Fee Service.

6. Responsibility for project cost over-runs that do not pertain to the
Mechanical Discipline. All Mechanical changes that result from
modifications to the Architectural Plans because of project re-
design will be handled as an Additional Fee Service.

7. Design of Temporary Services for Construction use.

8. Design of all decorative fountains.

We hope that this Proposal is acceptable, as we are looking forward to working
with you on this project. Please feel free to contact us if you have any questions,
comments, or require further information.

Very truly yours,

Kevin R. Braughton
Project Manager

KRB/krb

M:E & S Files\24000's\24152\Proposals\Tenant Fit Out Prop B.doc
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KPT | eNGINEERING CORP.

Fire Protection Engineers, Building and 35 Oxford Way
Life Safety Code Consultants Huntingtown, Maryland 20639
(301) 855-5420

Fax: (301) 855-5124

August 31, 2005
Mr. Thomas Quirk, AIA

D’ Agostino, Izzo, Quirk Architects
1310 Broadway
Somerville, MA 02144

Re: City of Rockville Cultural Arts Building - 4™ & 5" Level Interior Fit Out
Rockville Town Square
Fire Protection Engineering Services Proposal

Dear Tommy:
I am pleased to provide you with this proposal to provide fire protection engineering consulting
services for the above referenced project. This proposal is based on a time and expense format.
The specific scope of proposed services is as follows:

1. Review of concept, schematic, design and bid drawings;

2. Perform a complete code analysis for the buildout;

3. Provide a report outlining tindings from the drawing review and code
analysis;

4 Meet with the design team during concept and design meetings to review the
above report and the various options with respect to meeting the code
requirements (2 meetings total):

5. Meet with representatives of the local Building and Fire Marshal’s office (2
meetings),

6. Modify the report based on the outcome and decisions reached in the above
meetings and produce related correspondence to the local officials and
design team,



Rockville Cultural Arts Building 4" & 5" Levels August 31, 2005
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7. Provide telephone consultation to members of the design team.

ADDITIONAL SERVICES

Work outside the scope specified herein may be conducted on a time and expense basis. When
such work is requested, KPT Engineering will provide a separate cost estimate (either written or
verbal) for approval prior to proceeding. This additional engineering time will be billed at
$200.00 per hour. Such additional work might include:

1. Attend additional meetings,

2. Provide on site consultation during construction.

CLIENT RESPONSIBILITIES
This proposal is based on the following activities being performed by the client:

L. Provide KPT Engineering with all the necessary drawings. correspondence
and similar project related documents;

TIMING

Upon receipt of your written authorization we are prepared to begin work on this project
immediately, subject to the terms and conditions stated herein.

TERMS AND CONDITIONS

The above services will be performed on a time and expense basis with an upset limit not to
exceed $2,500.00. Engineering time will be billed at $200.00 per hour. Technician's time will be
billed at $95.00 per hour. Expenses will be billed at cost plus ten percent [nvoices will be
submitted on a monthly basis If you object to any invoices submitted by us. you shall so advise
us in writing, stating reasons, within 10 business days of receipt of such invoice

TERMINATION

This agreement may be terminated by us upon 7 days written notice to vou in the event of
substantial failure by you to perform in accordance with the terms herein through no fault of ours
[t may also be terminated by you with or without cause upon 7 days written notice to us. In the
event of termination, we will be paid for serviees rendered to date of termination plus unpaid
reimbursable expenses.

17
B-19



Rockville Cultural Arts Building 4" & 5" Levels August 31, 2005
Proposal - Project#2501.01.1 Page 3 of
3

You may confirm your acceptance of this proposal by signing and returning one copy for our
records.

Sincerely, Accepted By:

Mark P. Dempsey, P.E. L
for KPT Engineering for D'AIQ Architects
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