24-inch Water Main

Inspection, Access, Repair Schedule

As of November 9, 2010

Water Main Breaks: July 7 and July 12, 2010

Transmission is divided into 3 broad segments: Phase 1, Phase 2, and Phase 3

Phase 1 (Main Stem): Intake to WTP to Hunting Hill Tank (6.4 miles)

Phase 2 (North Leg): Hunting Hill Tank to Nelson Street (north leg; 1.5 miles)

Phase 3 South Leg): Glen Mill Road to Milboro Dr (south leg; 2.1 miles)

Internal Pipe Inspection by Pure Technologies

	Location
	Date
	Notes

	Phase 1
	August 16 – August 28
	4 Exception Areas not done

	Phase 2
	September 18 – September 24
	

	Phase 3
	October 11 – October 14
	

	4 Exception Areas
	September 18 – September 24
	2,500 feet south of tank

750 feet near valve 8

80 feet near valve 1

WTP to Intake

	SmartBall Leak Detection
	November 1-12
	sensors set-up-11/1

southern leg inspection-11/3

raw water intake inspection-11/4

northern leg inspection-11/12


Water Line Repairs, Valve Replacement, Access

	Location
	Date
	Notes

	Phase 1
	August 23 – September 28
	3 Exception Areas not done

	Phase 2
	August 30 – October 1
	

	Phase 3
	September 13 – October 8
	

	3 Exception Areas
	October 1 – October 8
	WTP to Intake, Valves 3 and 6A


Re-Water Plan and Activate WTP

	Location
	Date
	Notes

	Phase 1
	September 29 – October 2
	

	Phase 2
	October 1 – October 4
	

	Phase 3
	October 14 – October 16
	

	WTP
	October 5 – October 7
	WTP activated on 10/8


